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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2017-292-WS 

 

Blue Granite Water Company 

Compliance Filing 

Capital Improvements Report 

September 27, 2019 – March 30, 2020 

 

 

On May 30, 2018, the South Carolina Public Service Commission (the “Commission” or “PSC”) approved 

Blue Granite Water Company’s (“BGWC” or the “Company”), formerly known as Carolina Water Service, Inc., 

request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC 

provided that: 

“The Company shall also submit a separate report no less than semiannually reporting on all capital 

improvements made during the period to enhance customer service and to explain the cost of such 

capital improvements.”  

 

The following report provides the Commission with an update on all major capital improvements currently 

in progress during the reporting period.  

The reporting period for this report is September 28, 2019 – March 30, 2020. 

 

**The below tables reflect projects that have been planned or are in progress.  

However, Blue Granite is closely reevaluating its deployment of these projects 

based upon the limited revenues and restricted ability to attract capital resulting 

from the Commission’s recent decision in Docket No. 2019-290-WS.** 
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Blue Granite Water Company – South Carolina 

Capital Improvement Projects Update 
Water System Improvements 

 

Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Carowood Well 

System Improvements 

York 

County, SC 

GMC/Dupree 
$25,000 

Replace soda ash with caustic feed to 

improve pH levels. 

Construction 

100% 

Improvements completed in 

December 2019. BGWC 

Oakland Water Tank 

Rehabilitation 
Sumter, SC 

Dupree/GMC 
$204,000 

Rehabilitate and repaint elevated storage 

tank and containment of lead paint. 
Construction 

100% 
Completed project Fall of 2019. 

Suburban Contractors 

Lake Wylie AMI 

Metering 

Lake Wylie, 

SC 

Dupree 

$1,800,000 

Replacing all 5,000+ residential meters 

in the Lake Wylie water system with 

Neptune Water Meters. Construction 

100% 
Completed end of 2019. 

Core & Main 

Tri-county Utilities 

Carolina Tap and 

Bore 

Lake Wylie Water 

System to Charlotte 

Water Interconnection 

Lake Wylie, 

SC 

GMC/Dupree 

$836,000 

Install water meter, backflow device, 

and pressure reducing valve for bulk 

water supply connection to Lake Wylie 

water system from City of Charlotte 

water system to increase system 

capacity. 

Construction 

100% 

Completed and in operation 10-2-

2019. State Utilities 

Hunter’s Glenn New 

Well 
Aiken, SC 

GMC/Dupree 

$262,000 

Drilling new well because of extremely 

high cost of connection and City of 

Aiken only allowing emergency 

connection. 

Design 100% 
Complete design. Drill new well in 

Spring 2020. 
TBD 

Lake Wylie Waterline 

Improvements 

Lake Wylie, 

SC 

GMC 
$1,915,350 

Adding 12” waterline extension from 

Charlotte Interconnection along 

Charlotte Hwy. 
Design 60% 

Design to be finalized and bid in 

Summer 2020. TBD 

I-20 AMI Metering 
Lexington, 

SC 
Core and Main $800,000 

Replacing 2,000+ residential meters in 

the I-20 water system with Neptune 

Water Meters. 

Planning 75% Bidding in Spring 2020. 
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Sewer System Improvements 
 

Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Lift Station Improvements 
Lake Wylie, 

SC             

GMC/Dupree 
$1,517,875 Replace five lift stations at Riverhills.  Permitting Will bid in Spring 2020. 

TBD 

Lift Station Improvements 
Lexington, 

SC 

GMC 
$901,700 

Replace one lift station at Harborside 

Condos, one at Land’s End and one at 

Rollingwood. 
Design 90% Will bid in Spring 2020. 

TBD 

Harborside Condos 

CCTV, Cleaning, and 

Repairs 

Lexington, 

SC 

GMC/Dupree 

$100,000 

Clean, CCTV, and perform field data 

analysis to create mapping for 

rehabilitation of sanitary sewer 

gravity lines as required. 

Construction 

10% 
Continue repairs March 2020. 

TBD 

Roosevelt Gardens 

Interconnection 

Orangeburg, 

SC 

GMC/Dupree 

$850,000 

Construct interconnection for 

Roosevelt WWCS to Orangeburg 

DPU and decommission WWTP. 

Design 0% 
Complete connection agreement with 

ODPU. TBD 

Palmetto Estates CCTV, 

Cleaning, and Repairs 
Beaufort, SC 

GMC/Dupree 

$130,000 

Clean, CCTV, and perform field data 

analysis to create mapping for 

rehabilitation of sanitary sewer 

gravity lines as required. 

Construction 

100% 
Improvements completed in Fall 2019. 

Stokes Plumbing 

Fairwood/Oakland/Pocalla 

WWCS GIS 

Union and 

Sumter, SC 

GMC/Dupree 
$12,000 

Gather WWCS data and input into 

GIS. 

Engineering 

100% 
Continue survey and GIS input. 

Stokes Plumbing 

Fairwood/Oakland/Pocalla 

WWCS Improvements 

Union and 

Sumter, SC 

GMC/Dupree 

$900,000 

Clean, CCTV, and perform field data 

analysis to create mapping for 

rehabilitation of sanitary sewer 

gravity lines as required. 

Construction 

100% 

Improvements completed December 

2019 Clearwater 

Fairwood WWTP 

Chlorine Contact 

Chamber 

Union, SC Premier Water $5,413 Install new chlorine contact chamber. 
Construction 

100% 

Construction completed November 

2019. 
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Description Location 
Engineer / 

Contractor 
Cost Cost Details Status Progress & Goal 

Friarsgate Sewer 

Interconnection 
Irmo, SC 

GMC/Dupree 

$4,616,000 

Install sewer lift station and connect 

existing WWTP sewer discharge line 

to the City of Columbia sewer system 

for treatment. Decommission existing 

Friarsgate WWTP.  

Construction 

100% 

Primary lift station completed, and 

flow being directed to Columbia 

WWTP as of April 1, 2019. EQ lift 

station completed in June 2019 and 

WWTP decommissioning completed 

Fall 2019. 

Harper General 

Contractors 

West Georgia Road Force 

Main Relocation – Phase 

One 

Piedmont, 

SC 

Dupree/Hopkins 
$100,000 

Relocate force main to proposed 

SCDOT bridge due to West Georgia 

Road widening. 

Construction 

80% 
Begin construction Spring 2020. 

TBD 

Oakland Plantation 

WWTP Improvements 
Sumter, SC 

GMC/Dupree 
$1,932,400 

Replace existing clarifier and perform 

aeration basin improvements. 
Design 70% 

Construct new clarifier and perform 

aeration basin improvements in 2020. TBD 

Friarsgate WWCS 

Improvements - 2019 
Irmo, SC 

GMC 

$565,000 

Clean, CCTV, and rehabilitate 

sanitary sewer gravity lines as a part 

of an annual rehabilitation program 

for the Friarsgate WWCS. 

Construction 

100% 
Completed Fall 2019. 

Stokes Plumbing 

Friarsgate WWCS 

Improvements – 2020 
Irmo, SC 

GMC 

$600,000 

Clean, CCTV, and rehabilitate 

sanitary sewer gravity lines as a part 

of an annual rehabilitation program 

for the Friarsgate WWCS. 

Design 100% 
Design recommendation complete. 

Will bid in Spring 2020. TBD 

FM and LS Imp – 

Friarsgate 
Irmo, SC 

GMC 
$560,000 

Perform connections between existing 

force mains to redirect flows to 

proposed development lift station 
Design 0% Pending design recommendation. 

TBD 
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